


Agenda Item 8.0 North American Subbasin (NASb) DWR SGM Grant Round II Update

Presented by: Raiyna Villasenor, Senior Project Manager

December 12, 2024




DWR SGM Grant Overview

- DWR administered the Sustainable Groundwater Management (SGM) Grant Program
- Round 1 Awards (\$150 million for Critically Overdrafted Basins, ~\$7.6 million per basin)
- Round 2 Solicitation Opened: October 4, 2022 Deadline: December 16, 2022
 - High, Medium, & Critically Overdrafted basins eligible, approx. \$231 million avail.
 - Grant awards: Minimum – \$1 million per basin; Maximum– \$20 million per basin
 - Only one application per basin/subbasin
- **Round 2 Draft Funding Recommendations Announced May 19, 2023**
 - DWR received 82 applications requestion over \$780 million
 - Recommended 31 applications receive a total award of \$187.3M
 - Public comment period ended June 9, 2023
 - Final award announced September 13, 2023
- **DWR awarded NASb the full requested grant amount of \$3,560,500 for Advancing NASb Sustainable Groundwater Management**

NASb Grant Project Components

Advancing NASb SGM Components - Status

1. Grant Administration (\$293K) – *Ongoing*
2. Groundwater Recharge Feasibility Study (\$437K) – *In progress*
3. Groundwater Quality Degradation Study (\$242K) – *In progress*
4. Groundwater Monitoring Wells Construction (\$600K) – *In progress*
 - GDE (4) - *three of the four sites confirmed*
 - Lowering of Levels (1)
 - SW Depletion (1)
5. Groundwater Monitoring Well/Emergency Supply Well (\$376K) – *In progress*
 - Domestic and Emergency Supply (1)
6. GSP Update and Annual Reporting (\$838K) – *In progress*
7. CoSANA Model Upgrade and Enhancements (\$776K) – *In progress*



Exact locations of proposed components may vary



Thank you!