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California Department of Water 

Resources (DWR) SGM Round 2 

Grant Update



NASb Grant Proposed 
Components

Advancing NASb SGM Component Status Update 

1. Grant Administration

2. Groundwater Recharge Feasibility Study 

3. Groundwater Quality Degradation Study 

4. Groundwater Monitoring Wells Construction

5. Groundwater Monitoring Well 

6. GSP Update and Annual Reporting 

7. CoSANA Model Upgrade and Enhancements 

Exact locations of proposed components may vary 



NASb Grant Deliverables



NASb Grant Deliverables (cont.)



NASb Grant 
Deliverables 

(cont.)



NASb Grant 
Deliverables 

(cont.)



2026/2027 GSP Amendment

5 Year Projected Budget Discussion 



2026/2027 GSP Estimated 5-Year Budget
• Updated budget a 

regulatory/requirement for SGMA 
Implementation

• ~100 basin average 5 year budget in 2021 
was approximately $3 to $3.5 million

• Prior GSP Five-year Budget

o Original cost estimate: $1,149,300
o Actual costs estimate: $1,900,000

• HOWEVER, true costs to 
agencies (with support from 
Grant funding) was estimated to 
be: $800 to $900k

• What have we learned? 









5 Year Projected Budget Discussion







Thank you!
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